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Vystavba UmverZItnelj( _kmzmce za Uéelom zlepSenia podmienok vzdelavacieho procesu na KU
Swietelsky - Slovakia spol. S 7.0 Harmonogram vystavby
Nr. ‘Task Name Dauver Anfang Ende T dun'1_ -Jdut 'Aug't o Sep’tl . Okt '11 'Nov "1 Dez "11 "Jan '12 Feb'12 M
‘ | - el B _ 1 . ul ol e aTos s fiTe2 Tl 2 rz'12 __ Apr’ Mai' Junt2 o dul ' ' Okt
: P  yniveritna knianica Ruzomberok 338 Tage  MI1s. i Bisaai 330.6.1320 7.4.11 825.1..8.1522.6.5.12.926.3. 017 431742126 51219 6 2.9 S0 32T 2.2 1ezezp91$6,3*33/|f7'_1§;1 é,éJ_gyfla_;s 2'a 623 0613 027 S 0177 18 15 226
2 & Zariadenie staveniska 10 Tage Mi 1.6.11 Di 14.6.11. o . ——— ‘
~3 ; Stabilizacia stavepn_e] jamy 60 Tage“ Ml 8.6.11. Mi 31.8.11
5 Vykop stavebnej jamy 20 Tage Do 11.8.11. Fr9.9.11,
g Realizacia pilot - zakladanie 20 Tage Mo59.11.  Fr30.9.11
g HRUBA STAVBA SKELET 154 Tage M0269.11  Mi16.5.12
-z : Zakladova doska 15 Tage Mo 26.9.11 Fr14.10.11
g Steny, stipy 1.PP 15Tage Mo 10.10.11  Fr28.10.11.
- Debnenie strop 1.PP 8Tage  Mi26.10.11 Di8.11.11
Strop 1.PP 10Tage  Fraitil  Mo21.41.41
Steny, stipy 1.NP 15Tage  Fri1.11.11  Mo5.12.11,
Debnenie strop 1.NP 8Tage  Do1.12.11 Mo 12.12.11
Strop 1.NP 10Tage  D081211  Mi2112.11
Steny, stipy 2.NP 15Tage Do151211  Mi18.1.12
Debnenie strop 2.NP 8Tage Mo16.1.12  Mi25.1.12
Strop 2.NP 10Tage  Mo23.4.12 Fr3.2.12,
steny, stipy 3NP 15Tage  Mo30.112  Fri7.212)
Debnenie strop 3.NP 8Tage  Mi15212  Fr24.2.12
Strop 3NP 10Tage  Mi222.12 Di6.3.12}
Steny, stipy 4.NP 6Tage  Mo53.12  Mo123.12
Debnenie strop 4.NP 6Tage  Fr93.12  Fri163.12
Strop 4.NP 8Tage Doi153.12 Mo263.12
53 Steny, stipy 5.NP 6Tage  Fr23312  Fr303.12
—zTJ Debnenie strop 5.NP 6Tage  D029.3.12 Do 5.4.12,
e stop5NP 8Tage  Mid412  Frid42
e Steny, stipy 6.NP “5Tage  Do12412  Mi18.4.12
5 Debnenie strop 6.NP §Tage ~ Mi18412  Di24.4.12
i Strop 6.NP 5Tage  Di24412  Mo304.12
R Steny, stipy 7.NP 5Tage Mo30412  Frasi2
35  Debnenie strop 7.NP 5Tage  Fr4s512  D010512
] - StopTNP 5Tage  Do10512  Mi165.12,
- * Strechs, Fasada  70Tage Mo164.12  Fr207.42
- " stresny plast 3Tage Moi6412  Fr25512
L2 Fasadny plast 70Tage  Moi6412  Fr20742
L2 Okna, dvere - ex 15Tage  Mo27.42  Fr207.12
—56 ~ TzB,Elektro ATage  Fradinn  Fr3saz
B Zdravotechnika 80Tage  Di27.312 Mo 16.7.12
al—g 0 Kurenie 180Tage ~ Fr411.11  Mo307.12) .
2 5]  Chiadenie 40Tage Mo21512  Fr137.42) : I i
B  Bekioinstalac 130Tage  Mo6212  Frast2 | | | 5
. VYSTAVBA - PSV 21Tage  Frafiil  DIsA042 :
B Priecky 80Tage ~ Mi7342  Di26612 :
L2 oter 180Tage  Fraitil  Mo307.2 | R
B Srmietky 30Tage  Mi27612 Di7.8.42 ey G
EAY o o *Zamocnicke wrobky 40Tage  MiB812  Di21012, -
8] e Vaby 20Tage  Migg12  Did912 ! ' : ;
a1 'Nasia.pqgvrstyypqdlah 20Tage  Mi158.12 ‘Di11.9.12) | —
5 Obklady a diazby 2Tege  Migs12 D491 —
P Podniady 15 Tage Mi8812  Di288.12 ——y
55 Kompletaz - Sanita, Dvere, Osv 20 Tage ~ Mi208.12  Di259.12 =
= " Cistenie objektu f0Tage  Mi26912 091042 =
- * prioy 30Tage  Mi156.11  Mi27.7.11] P e
53 " gpevnene plochy 30Tage Mo237.42  Fr31812 S o
e Sadove Upravy ‘ 20Tage  M03912  Fr289.2 —
5 Odovadanie objekty 3Tage  Mi10.10.42  Fr12.10.12 . pe—
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